

ARMP Staging Acceptance Report — R3

Status: **NOT RUN**. No step below has been executed against the live Supabase staging project or Netlify staging site. This report is the template that the CI workflows and manual E2E will populate. No step may be marked passed until it actually runs.

Automated (CI staging-tests workflow)

Step	Status
Migrations apply to staging	NOT RUN
RLS suite against staging-equivalent Postgres	NOT RUN (26/26 local)
503 R2 regression	NOT RUN in CI (503/503 local)
Frontend-security / data-boundary / R2-migration suites	NOT RUN in CI (pass local)
Prohibited-pattern gate	NOT RUN in CI (pass local)

16-step real-data E2E (manual + MFA)

#	Step	Status
1	Owner signs into Operations Console (AAL2)	NOT RUN
2	Create pilot organization	NOT RUN
3	Approve pilot	NOT RUN
4	Set start/end dates (activate)	NOT RUN
5	Invite user	NOT RUN
6	User opens invitation	NOT RUN
7	User creates password	NOT RUN
8	User enrolls TOTP	NOT RUN
9	User completes MFA	NOT RUN
10	User enters real-data app	NOT RUN
11	Admin suspends pilot	NOT RUN
12	User loses access (≤ 300 s)	NOT RUN
13	Admin restores/extends	NOT RUN
14	User regains access after reauth	NOT RUN
15	Admin revokes user	NOT RUN
16	User cannot regain access via localStorage or prior session	NOT RUN

Decision

Controlled real-data pilot access: **NOT APPROVED** until every step above is PASS and an independent review is complete.